



North East London Primary Care Clinical Information and Facilitation Service

Contract Mobilisation Previous Day Sitrep for July 28th, 2026

Purpose of the Sitrep

As we move through a final contract mobilisation week, Primary Care IT is keen to ensure that all of our new NEL General Practice Customers are kept up to date on progress, what you will be able to see and access from operational Go Live, where there might be gaps, and the reason for this.

Each day we will issue a Previous Day update, which will be distributed on our behalf by NHS NEL ICB.

If you have any questions about this, please contact:

Robert Connor, PCIT Interim Programme Director, at robert@primarycareit.co.uk

Vanessa Young, PCIT Customer Service Manager, at vanessa@primarycareit.co.uk

NEL Local Contract Specifications

PCIT is developing primary care resources against National, NEL Public Health, and NEL Local Enhanced Service contracts for both EMIS Web and SystmOne. As of close of business on July 28th, this was the status of progress for **EMIS Web** users:

Area	Specifications	Template Name(s)	Comment	Status
NEL-Wide Specifications	NHS NEL Housebound Check and Winter Vaccination Support	NEL Housebound Winter Vacs		QA
		OneTemplate Contract		
NEL-Wide Specifications	NHS ADHD Shared Pathway for Ongoing Management of Care LES for Adults	OneTemplate Prescriber (Mental Health page)		QA
		OneTemplate NonPrescriber (Mental Health page)		
NEL-Wide Specifications	Simple Wound Care Service	OneTemplate NonPrescriber (Wound Care page)		For Release

		OneProcedure (Wound Care page)		
NEL-Wide Specifications	Latent Tuberculosis Infection (LTBI) Screening Programme	Alert: TB screening for new patients		For Release
		Alert: TB screening for existing patients		
		OneTemplate Contract (TB Screening page)		
		OneTemplate Prescriber (Local Contracts page)		
		OneTemplate NonPrescriber (Local Contracts page)		
NEL-Wide Specifications	NEL Phlebotomy Service	OneTemplate Prescriber (Local Contracts page)		For Release
		OneTemplate NonPrescriber (Treatment Room page)		
		OneProcedure (Phlebotomy page)		

		OneTemplate Contract (Phlebotomy page)		
NEL-Wide Specifications	NEL Supplementary Care Home Service	NEL Care home template		QA
NEL-Wide Specifications	Respiratory Diagnostics – Spirometry and Feno (Adults)	OneTemplate Prescriber (Local Contracts page)		QA
		OneTemplate NonPrescriber (Treatment Room page)		
		OneProcedure (Spirometry/FeNO page)		
		OneTemplate Contract (Spirometry/FeNO page)		
NEL-Wide Specifications	Asylum Seekers and Refugee Health Service in a Primary Care Setting LIS	OneTemplate Prescriber (Homeless or Refugee page)		QA
		OneTemplate NonPrescriber (Homeless or Refugee page)		
NEL-Wide Specifications	NEL Homeless Health Primary Care and Outreach	OneTemplate Prescriber (Homeless or Refugee page)		QA

	Service for People Experiencing Homelessness	OneTemplate NonPrescriber (Homeless or Refugee page)		
NEL-Wide Specifications	Interim NEL Safeguarding GP Local Incentive Scheme	NEL Safeguarding		QA
NEL-Wide Specifications	PCN Childhood Immunisation Engagement Programme	Searches: 015 Childhood Vaccinations		For Release
		OneTemplate NonPrescriber (Childhood Imms page)		
NEL-Wide Specifications	NEL Mental Health Depot	OneTemplate Prescriber (Mental Health page)		For Release
City & Hackney Localisations	Primary Care MH ADHD (MHA)			In Development
City & Hackney Localisations	Early Years			In Development
City & Hackney Localisations	Primary Care Stable Prostate Cancer Monitoring Service	Alert: G12 Cancer Recognition - PSA Radar	Further coverage through searches in development	For Release

				In Development
City & Hackney Localisations	GP Latent Tuberculosis Screening Service	Alert: TB screening for new patients		For Release
		Alert: TB screening for existing patients		
		OneTemplate Contract (TB Screening page)		
		OneTemplate Prescriber (Local Contracts page)		
		OneTemplate NonPrescriber (Local Contracts page)		
City & Hackney Localisations	Children's Long Term Conditions	OneTemplate Prescriber (Asthma page)		QA
		OneTemplate NonPrescriber (Asthma page)		
City & Hackney Localisations	Long Term Conditions and	OneTemplate Prescriber (Cancer page)		QA

	Prevention Contract - Cancer	OneTemplate NonPrescriber (Cancer page)		
City & Hackney Localisations	Duty Doctor	N/A	Not for template. Clinic hrs, call backs	N/A
City & Hackney Localisations	Proactive Care: Home Visiting Service	NEL Care home template		QA
City & Hackney Localisations	NEL Community Anticoagulation Service	TBC		
City & Hackney Localisations	High Intensity user Scheme 2025/26	N/A	Not for template. Frequent attenders questionnaire doc "RP Frequent Attenders (HIUS) feedback form"	N/A
City & Hackney Localisations	NHS Health Checks	NHS Health Check template		For Release
City & Hackney Localisations	Phlebotomy	OneTemplate Prescriber (Local Contracts page)		For Release
		OneTemplate NonPrescriber (Treatment Room page)		

		OneProcedure (Phlebotomy page)		
		OneTemplate Contract (Phlebotomy page)		
City & Hackney Localisations	Enhanced sexual and reproductive health services	OneTemplate Prescriber (Sexual Health page)		QA
City & Hackney Localisations	Teledermatology	Referral Forms		For Release
City & Hackney Localisations	Primary Care Mental Health Alliance inc. Depot and Care Plans			In Development
City & Hackney Localisations	Equalities LES	OneTemplate Prescriber (Introduction page)		For Release
		OneTemplate NonPrescriber (Introduction page)		
		OneProcedure (Introduction page)		

		OneTemplate Contract (Introduction page)		
Newham Localisations	Vulnerable Children MDTs			In Development
Newham Localisations	Epilepsy			In Development
Newham Localisations	Childhood Asthma Reviews (48hr)			In Development
Tower Hamlets Localisations	Supporting Child's Safeguarding within Tower Hamlets			In Development
Tower Hamlets Localisations	Homeless Practice LES Element	OneTemplate NonPrescriber (Homeless or Refugee Page)	No specific template required	QA
Tower Hamlets Localisations	Young Person Enabler Scheme			In Development
Tower Hamlets Localisations	Meetings and engagement (MDTs)			In Development
Tower Hamlets Localisations	Improving Patient Outcomes Funding Scheme			In Development

Tower Hamlets Localisations	Latent TB infection (TH)			In Development
Waltham Forest Localisations	Vulnerable Children MDTs			In Development
Waltham Forest Localisations	Childhood Asthma Reviews (48hr)			In Development
Barking & Dagenham, Havering & Redbridge	Local Vaccination Service (BHR variation)			In Development
Barking & Dagenham, Havering & Redbridge	Simple Wound Care (BHR variation)			In Development
NEL-Wide Specifications	NEL Proactive Care Outcomes Framework inc. ICC - still being drafted		Specification in draft with ICB	Awaiting Spec

As of close of business on July 28th, this was the status of progress for **SystemOne** users:

Data entry templates have been created for all NEL-wide contracts. These are held within a template called “North East London LES” which contains all LES codes for payment, with each contract under a separate tab. Each contract tab will allow quick access via

embedded buttons to core Primary Care IT resources to further support your consultation and data entry. This LES template is about to enter internal Quality Assurance to check the coding and content.

A template has also been created to allow quick launching of letters, both place-specific and NEL-wide. This will be accessible via the LES template above, as well as from many other PCIT templates which will be shared with you.

This week, SystmOne practices within NEL will be sent invitations to join the Organisation Groups which are used to publish these tools. This invitation will arrive as a Task. Please see this Support Article for guidance; this will also be shared with practices when the invitations are sent. [Actioning a Task on SystmOne - Base Resources](#)

In progress

Work is still underway on place-based contract templates due to a delay in receiving the relevant specifications and coding. These will be made available to practices shortly after 3rd August.

Searches/reports will also be available shortly after the 3rd August launch date for the same reason.

Please note: the status of our development work will change through the week, and we will be able to reflect this in each of our daily updates.

PCIT PCCIF Resource Deployment

We have distributed our Data Processing Agreement and accompanying Data Protection Impact Assessment to all EMIS NEL Practices between July 24th and July 26th to named contacts provided by the ICB. If you think you haven't received this, please check your Junk folders for an email notifications@zohosign.eu Please read the email and follow all instructions.

To date we have received **120** signed Data Processing Agreements. Once we receive these, we can work with Optum (EMIS) to add your practice to the sharing groups, which will trigger a notification to you to action so you can access PCIT resources. Each day we will check to see new which new signed Data Protection Agreements have arrived.

Do please click on this link to see how to activate the Agreement in your instance of EMIS once you receive the notification:

[Resource publisher sharing agreement activation](#)

PCIT PCCIF Services and NEL Primary Care Hub Direct Care Providers

We are currently working with the ICB to understand how many NEL Primary Care Hub Direct Care Providers (PCNs, Federations, etc.) are using an instance of EMIS. **Mark Lockwood, NHS NEL ICB Primary Care Development Lead** is collating this information on PCIT's behalf and is currently contacting all relevant sites. You can email to him at mark.lockwood@nhs.net to provide him with the following data set:

- Site Name:
- Site Type: Practice / PCN / Etc.
- NHS ODS Code:
- Name of person who will sign DPA.
- Email of person who will sign DPA
- Role of person who will sign DPA
- Clinical System: EMIS/SystemOne
- If EMIS, EMIS CDB number

Please check the development status table above, which lists all the contract specifications for which we are developing PCCIF services. If your at-scale EMIS Hub is delivering services for a contract not listed, please provide us with any additional contract specification, and please copy jordanna@nhs.net and amatullah.ali@nhs.net (NHS NEL ICB).

This will allow us to be in a state of readiness to deploy PCIT's Hub product "**EMIS Web - PCN Hub Toolset**" – see link: [OneLauncher PCN Hub \(PT00428\)](#).

Once we have all the abovementioned information, we will be able to provide regular updates and timelines on resource development and timelines, and we will work with the ICB to work at pace on this.

Please Note: Primary Care IT (PCIT) has not been commissioned to provide these services to direct care providing EMIS Hub Units e.g. PCNs, Federations, Extended Access Services, where a hub is used. However, PCIT can provide its Hub toolset to all at-scale NEL primary care direct care providers using EMIS, although this includes a £500+VAT per annum charge per Hub EMIS instance. NHS NEL ICB are currently scoping this additional piece of work to identify how many EMIS direct care providing Hubs are in NEL, with a view to assessing cost, while PCIT is undertaking preparatory work to gather the required data sets which will allow us to enable Hubs in the same way we are enabling Practices. PCN and other Hubs can either pay PCIT for this enablement now or await decision from the ICB on meeting cost (any Hub paying upfront will be reimbursed subject to the ICB decision). For any Hub deciding to progress now, PCIT can take similar steps to those we are undertaking for General Practices. Finally, while we plan to undertake this work as quickly as possible, we have to prioritise enabling all NEL Practices as per our contract with the ICB. As soon as we have obtained the complete data sets for all PCNs/Federations, we can start the work and will keep you updated on progress.

If you have any questions about the forthcoming service, please send them to us via your PCN leads as this will help us log and track all enquiries responses. You can contact us as follows:

Tel: 0333 344 3678

support@primarycareit.co.uk

[Primary Care IT | My area | Submit a Ticket](#)